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February Project Update 
Sorry folks, we skipped the January newsletter due to the 
City offices being closed for the holidays.  However, work 
has continued at a steady pace on the Civic Center project 
and we are happy to report everything is moving along 
according to plan.   
 

This month, the final structural steel will be in place for the 
library addition, City Hall building, community room and the 
Council Chambers with interior framing beginning on the 
City Hall building. The mechanical, electrical and plumbing 
is still progressing.  All the structures for the bridges in the 
park are in place with the finishing work continuing (see 
below photo).  Work on the pedestrian bridge over San 
Miguel has begun with off-site fabrication and construction 
planning for this late addition to the project. 
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Construction costs as of January 31, 2012: 
 

•  Total construction contract = $105,330,164 
(additional $1 million for the San Miguel Pedestrian 
Bridge and $23,233 for two change orders) 

•  Expended = $39,922,108 (38% of the available 
construction contract)  

•  Construction contingency spent = $908,399 (0.86% 
of available construction contingency) 

•  Owner’s contingency change orders = $23,233 
(0.02% of available owner’s contingency) 
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Potential Naming Opportunities 
The Board of Library Trustees is reviewing potential 
naming opportunities for areas within the new library 
addition (see construction photo below).  The Library 
Foundation is still considering the areas for donor 
recognitions which will be presented at a future Library 
Board meeting. 

Parking Structure Colors 
The nearly completed parking structure was painted white to 
enhance the overall brightness of the interior spaces.  The 
bright green accent was chosen to add a splash of color on 
some of the stairwells and walls.  This prompted a few calls 
from the nearby residents who expressed concerns over the 
paint colors.  The Civic Center team viewed the structure from 
the adjacent neighborhood and agreed the color was a little 
bright.  However, the project includes landscaping along the 
MacArthur Boulevard berm which will soften and partially block 
the view of the structure from the surrounding neighborhoods.  
The City continues to be sensitive to the neighbors concerns 
and we have committed to revisiting this issue after the 
landscaping is installed to determine if a different paint scheme 
should be applied to the upper deck of the structure.  
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